
 

W O R K P L A N   
Great Salt Lake Water Quality Studies Task Order No. 7 

Program Support 2007 – Amendment No. 1 

CONTRACT VALUE: $112,092 

SCHEDULE: Through December 31, 2007  

Project Objective 
The objective of this amendment is to increase the budget for Task Order 7 for additional 
tasks requested by the Utah Division of Water Quality (DWQ) and the Great Salt Lake 
Science Panel and completed through August 2007.   

Task 1 - Prepare Materials for November Science Panel Meeting 
No Change 

Task 2 - Data Integration 
Additional budget of $41,671 will be provided for the following activities: 

1. Integration of data from five additional studies:  

a. California Gull sampling 2007 
b. American Avocet sampling 2007 
c. Synoptic Survey 2007 
d. Volatilization Study 2007 
e. Sedimentation Study 2007 

2. Development of memorandum summarizing draft model and data integration (July 
2007) 

3. Additional evaluation of seasonal and spatial variability 

Task 3 – Final Summary Report 
No change 

Task 4 – Project Management 
Additional budget of $35,326 will be provided for additional time required for meetings, 
coordination with Science Panel and DWQ and preparing for Steering Committee meetings. 
An additional $24,743 will be requested in Amendment No. 2 for additional project 
management services and Panel requests through August 2007. 
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Task 5 – Project Quality Control 
Additional budget of $17,963 will be provided for the following additional out-of-scope 
activities completed by CH2M HILL: 

1. Oversight for the following additional projects: 

a. California Gull sampling 2007 
b. American Avocet sampling 2007 
c. Synoptic Survey 2007 
d. Volatilization Study 2007 
e. Sedimentation Study 2007 

2. Additional level of effort for review and discussion of deliverables from Project 
5, Brine Shrimp Kinetics Study. 

Task 5 – Quality Assurance/Data Management  
Additional budget of $17,132 will be provided for validation of data from 5 additional 
studies, review, formatting and validation of UofU laboratory data, and coordination 
required for maintaining database on UDEQ project website. 

 


	Program Support 2007 – Amendment No. 1
	Project Objective
	Task 1 - Prepare Materials for November Science Panel Meeting
	Task 2 - Data Integration
	Task 3 – Final Summary Report
	Task 4 – Project Management
	Task 5 – Project Quality Control
	Task 5 – Quality Assurance/Data Management 


